Report: Sprint: Learning Tech

*Work item added after sprint start

Scope changes log

View in All work navigator

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-02-11	SCRUM-5	OpenAI Realtime Logic	Task		Work item added to sprint	-
2026-02-11	SCRUM-6	Twilio	Task		Work item added to sprint	-
2026-02-11	SCRUM-7	N8N & Trigger	Task		Work item added to sprint	-
2026-02-13	SCRUM-8	Create a name of the project	Task		Work item added to sprint	-

Incomplete work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-7	N8N & Trigger	Task		FINALIZA...	A	-
SCRUM-8	Create a name of the project	Task		FINALIZA...	DQ	-

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-2	Supabase & RAG	Task		FINALIZA...	M	-
SCRUM-1	Backend & Audio Streams	Task		FINALIZA...	AM	-
SCRUM-5	OpenAI Realtime Logic	Task		FINALIZA...	DQ	-
SCRUM-6	Twilio	Task		FINALIZA...	EV	-

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-7	N8N & Trigger	Task		FINALIZA...	A	-
SCRUM-8	Create a name of the project	Task		FINALIZA...	DQ	-

Report: Sprint: Learning Tech 2

*Work item added after sprint start

Scope changes log

View in All work navigator

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-03-10	SCRUM-10	Controlar horarios de llamada	Task		Work item added to sprint	-
2026-03-10	SCRUM-12	Prioridad de llamada (CI)	Task		Work item added to sprint	-
2026-03-10	SCRUM-13	Validar evento disponible (evento lleno)	Task		Work item added to sprint	-
2026-03-10	SCRUM-14	Adaptar flujo a la nueva DB	Task		Work item added to sprint	-
2026-03-10	SCRUM-15	Sofia Chat	Task		Work item added to sprint	-
2026-03-11	SCRUM-16	Probar Evolution API	Task		Work item added to sprint	-

Incomplete work items

Key	Summary	Work type	Epic	Status	Assignee	Story points

All work items in sprint have been completed

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-9	Controlar flujo de llamadas (rate limit)	Task		FINALIZA...	M	-
SCRUM-10	Controlar horarios de llamada	Task		FINALIZA...	M	-
SCRUM-12	Prioridad de llamada (CI)	Task		FINALIZA...	EV	-
SCRUM-13	Validar evento disponible (evento lleno)	Task		FINALIZA...	EV	-

Report: Sprint: Final

*Work item added after sprint start

Scope changes log

View in All work navigator

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-03-13	SCRUM-17	Mockup Figma	Task		Work item added to sprint	-
2026-03-13	SCRUM-18	README	Task		Work item added to sprint	-
2026-03-13	SCRUM-19	Integración microservicios	Task		Work item added to sprint	-
2026-03-13	SCRUM-20	Documento técnico mínimo (PDF)	Task		Work item added to sprint	-
2026-03-13	SCRUM-21	Documentación técnica complementaria?...	Task		Work item added to sprint	-
2026-03-13	SCRUM-22	Demos como callback en la presentación	Task		Work item added to sprint	-
2026-03-13	SCRUM-23	Ingeniería de requisitos	Task		Work item added to sprint	-
2026-03-13	SCRUM-24	Front promise landingpage y redirecciona...	Task		Work item added to sprint	-
2026-03-13	SCRUM-25	Modificar speech para descartar N8N)?	Task		Work item added to sprint	-
2026-03-13	SCRUM-26	Code Book del proyecto	Task		Work item added to sprint	-
2026-03-14	SCRUM-27	Canvas de apoyo	Task		Work item added to sprint	-
2026-03-15	SCRUM-28	Desplegar SofiaChat	Task		Work item added to sprint	-
2026-03-15	SCRUM-29	Enviar los mensajes a los jurados	Task		Work item added to sprint	-
2026-03-15	SCRUM-30	PRACTICAR EL SPEECH	Task		Work item added to sprint	-
2026-03-15	SCRUM-31	Traducir los códigos	Task		Work item added to sprint	-
2026-03-15	SCRUM-32	Arreglar metodos de post en el dashboar...	Task		Work item added to sprint	-

Incomplete work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-17	Mockup Figma	Task		EN REVISI...	A	-
SCRUM-18	README	Task		POR HACER	A	-
SCRUM-19	Integración microservicios	Task		POR HACER		-
SCRUM-21	Documentación técnica complementaria????	Task		POR HACER		-
SCRUM-22	Demos como callback en la presentación	Task		POR HACER	M	-
SCRUM-24	Front promise landingpage y redireccionamiento...	Task		EN REVISI...	AM	-
SCRUM-27	Canvas de apoyo	Task		EN CURSO	AM	-
SCRUM-30	PRACTICAR EL SPEECH	Task		EN CURSO		-
SCRUM-31	Traducir los códigos	Task		POR HACER		-
SCRUM-32	Arreglar metodos de post en el dashboard de Ri...	Task		EN CURSO	A	-

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-20	Documento técnico mínimo (PDF)	Task		FINALIZA...	EV	-
SCRUM-23	Ingeniería de requisitos	Task		FINALIZA...	EV	-
SCRUM-25	Modificar speech para descartar N8N)?	Task		FINALIZA...		-
SCRUM-26	Code Book del proyecto	Task		FINALIZA...	EV	-
SCRUM-28	Desplegar SofiaChat	Task		FINALIZA...	DQ	-
SCRUM-29	Enviar los mensajes a los jurados	Task		FINALIZA...	DQ	-